



NARRABRI SHIRE
DISCOVER THE POTENTIAL

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 13/5/2024

Grader 1	
Primary Location (Road)	Approx. Date
SR046 Doreen Lane	w/c 13 May
Grader 2	
Primary Location (Road)	Approx. Date
SR007 Couradda Road	w/c 13 May
Grader 3	
Primary Location (Road)	Approx. Date
MR127 Pilliga Road	w/c 13 May
Grader 4	
Primary Location (Road)	Approx. Date
SR162 Yarrabee Road	w/c 13 May
Grader 5	
Primary Location (Road)	Approx. Date
SR045 Nowley Road	w/c 13 May
Grader 6	
Primary Location (Road)	Approx. Date
SR220 Fairview Road	w/c 13 May
Grader 7	
Primary Location (Road)	Approx. Date
SR016 Browns Lane	w/c 13 May
Contract Grader 1	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 2	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 3	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 4	

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.



NARRABRI SHIRE
DISCOVER THE POTENTIAL

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 13/5/2024

Primary Location (Road)	Approx. Date
-	-
Jet Patcher	
Primary Location (Road)	Approx. Date
MR357 Rangari Road	w/c 13 May
MR072 Kamilaroi Highway	w/c 13 May
SR046 Doreen Lane	w/c 13 May
MR127 Pilliga Road	w/c 13 May
Hand Patching 1	
Primary Location (Road)	Approx. Date
Narrabri	w/c 13 May
SR017 Old Narrabri Road	w/c 13 May
MR072 Kamilaroi Highway	w/c 13 May
SR030 Culgoora Road	w/c 13 May
Hand Patching 2	
Primary Location (Road)	Approx. Date
-	-
Slashers (x2)	
Primary Location (Road)	Approx. Date
SR019 Maules Creek Road	w/c 13 May
SR029 Yarrie Lake Road	W/c 13 May
NSC Slasher	
Primary Location (Road)	Approx. Date
-	-

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.