



**NARRABRI SHIRE**  
DISCOVER THE POTENTIAL

**Road Maintenance Program**  
**Forecast Period: 1 Week**  
**Date Issued: 15/4/2024**

<b>Grader 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR046 Doreen Lane	w/c 15 April
<b>Grader 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR007 Couradda Road	w/c 15 April
<b>Grader 3</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
MR127 Pilliga Road	w/c 15 April
<b>Grader 4</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR163 Delwood Road	w/c 8 April
<b>Grader 5</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR046 Doreen Lane	w/c 15 April
<b>Grader 6</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
SR016 Browns Lane	w/c 15 April
<b>Grader 7</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 1</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 2</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 3</b>	
<b>Primary Location (Road)</b>	<b>Approx. Date</b>
-	-
<b>Contract Grader 4</b>	

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.



**NARRABRI SHIRE**  
DISCOVER THE POTENTIAL

**Road Maintenance Program**  
**Forecast Period: 1 Week**  
**Date Issued: 15/4/2024**

Primary Location (Road)	Approx. Date
-	-
<b>Jet Patcher</b>	
Primary Location (Road)	Approx. Date
SR046 Doreen Lane	w/c 15 April
Pilliga	w/c 15 April
SR061 Turrawan Road	w/c 15 April
Narrabri	w/c 15 April
SR045 Nowley Road	w/c 15 April
<b>Hand Patching 1</b>	
Primary Location (Road)	Approx. Date
Narrabri	w/c 15 April
Wee Waa	w/c 15 April
MR343 Kamilaroi Highway	w/c 15 April
<b>Hand Patching 2</b>	
Primary Location (Road)	Approx. Date
-	-
<b>Slashers (x2)</b>	
Primary Location (Road)	Approx. Date
SR029 Yarrie Lake Road	w/c 8 April
<b>NSC Slasher</b>	
Primary Location (Road)	Approx. Date
Narrabri	w/c 15 April
SR029 Yarrie Lake Road	w/c 15 April

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.