

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 29/01/2024

Grader 1	
Primary Location (Road)	Approx. Date
SR015 Therribri Road	29/1/24
SR011 Harparary Road	30/1/24
Grader 2	
Primary Location (Road)	Approx. Date
SR085 Danger Lane	w/c 29/1/24
Grader 3	
Primary Location (Road)	Approx. Date
MR127 Pilliga Road	w/c 29/1/24
Grader 4	
Primary Location (Road)	Approx. Date
SR020 Blairmore Road	w/c 29/1/24
Grader 5	
Primary Location (Road)	Approx. Date
SR011 Harparary Road	w/c 29/1/24
Grader 6	
Primary Location (Road)	Approx. Date
SR024 Baan Baa Road	29/1/24
SR017 Old Narrabri Road	30/1/24
Grader 7	
Primary Location (Road)	Approx. Date
SR030 Culgoora Road	w/c 29/1/24
Contract Grader 1	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 2	
Primary Location (Road)	Approx. Date
-	-
Contract Grader 3	
Primary Location (Road)	Approx. Date

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.

Road Maintenance Program
Forecast Period: 1 Week
Date Issued: 29/01/2024

-	-
Contract Grader 4	
Primary Location (Road)	Approx. Date
-	-
Jet Patcher	
Primary Location (Road)	Approx. Date
SR004 Spring Plains Road	29/1/2024
SR005 Kaputar Road	30/1/2024
SR005 Kaputar Road	31/1/2024
SR046 Doreen Lane	1/2/2024
MR127 Wee Waa Road	2/2/2024
Hand Patching 1	
Primary Location (Road)	Approx. Date
MR343 Kamilaroi Highway	29/1/2024
Narrabri	30/1/2024
SR030 Culgoora Road	31/1/2024
Boggabri	1/2/2024
Hand Patching 2	
Primary Location (Road)	Approx. Date
-	-
Slashers (x2)	
Primary Location (Road)	Approx. Date
SR020 Blairemore Road	23/1/2024
MR357 Rangari Road	24/1/2024
NSC Slasher	
Primary Location (Road)	Approx. Date
-	-

NSC Road Maintenance Program is a guide only, as council continually assesses roads and prioritises activities.

As a result of ongoing flood events, NSC are in a reactive phase of roads maintenance. Activities will focus on gravel patching and grading works.

The timing of works is subject to emerging priorities and possible further rain events.